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Texas State Soil and Water Conservation Board 

State Nonpoint Source Grant Program 

FY 2016 Workplan 16-51 
 

 

SUMMARY PAGE 

 

Title of Project Texas Bacterial Source Tracking Program (FY16–FY17) 

Project Goals  Support BST analyses throughout Texas 

 Further refine Texas E. coli BST Library 

 Evaluate new library independent markers 

 Provide outreach regarding BST 

Project Tasks (1) Project Administration; (2) Quality Assurance; (3) BST Analyses; (4); Known Source 

Fecal Sample Collection; (5) BST Library Refinement and Library Independent Marker 

Development; (6) Outreach 

Measures of Success  BST Analyses for Plum Creek and Big Elm Creek watersheds 

 Addition of 100 known source fecal samples to BST Library 

 Evaluation of source-specific, library-independent markers 

 Outreach through website and delivery of BST informational materials 

Project Type Implementation ( ); Education ( ); Planning ( ); Assessment (X); Groundwater ( ) 

Status of Waterbody on 

2012 Texas Integrated 

Report 

Segment ID 

Plum Creek (1810) 

Big Elm Creek (1213A) 

 

Parameter of Impairment or Concern 

Bacteria 

Bacteria 

 

Category 

4b 

5c 

 

Project Location 

(Statewide or Watershed 

and County) 

Statewide, Plum Creek and Big Elm Creek 

Key Project Activities Hire Staff (X); Surface Water Quality Monitoring ( ); Technical Assistance ( ); 

Education (X); Implementation ( ); BMP Effectiveness Monitoring ( ); 

Demonstration ( ); Planning ( ); Modeling ( ); Bacterial Source Tracking (X); Other ( ) 

2012 Texas NPS 

Management Program 

Reference 

 Component 1 – LTG Objectives 1, 2, 3, 6 

 Component 1 – STG 1C 

 Components 2, 3, 5 

Project Costs $444,170 

Project Management  Texas Water Resources Institute 

 The University of Texas Health Science Center at Houston School of Public Health, 

El Paso Regional Campus 

 Texas A&M AgriLife Research, Department of Soil and Crop Sciences 

Project Period November 1, 2015 – January 31, 2018 
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Part I – Applicant Information 

 

 

Applicant 

 

Project Lead Lucas Gregory, Ph.D. 

Title Research Scientist and Quality Assurance Officer 

Organization Texas Water Resources Institute 

E-mail Address LFGregory@ag.tamu.edu 

Street Address 578 John Kimbrough Blvd.  

2260 TAMU 

City College Station County Brazos State TX Zip Code 77843-2260 

Telephone Number 979-845-7869 Fax Number 979-845-8554 

 

Co-Applicant 

 

Project Lead Roberto Rodriguez, Ph.D. 

Title Assistant Professor  

Organization The University of Texas Health Science Center at Houston School of Public Health, El Paso 

Regional Campus 

E-mail Address roberto.a.rodriguez@uth.tmc.edu 

Street Address 1101 N. Campbell, CH 414 

City El Paso County El Paso State TX Zip Code 79902 

Telephone Number 915-747-8500 Fax Number 915-747-8512 

 

Co-Applicant 

 

Project Lead Terry Gentry, Ph.D. 

Title Associate Professor 

Organization Texas A&M AgriLife Research, Department of Soil and Crop Sciences 

E-mail Address tgentry@ag.tamu.edu 

Street Address 370 Olsen Blvd 

2474 TAMU 

City College Station County Brazos State TX Zip Code 77843-2474 

Telephone Number 979-845-3041 Fax Number 979-845-0456 

 

Project Partners 

 

Names Roles & Responsibilities 

Texas State Soil and Water Conservation 

Board (TSSWCB) 

Provide state oversight and management of all project activities and 

ensure coordination of activities with related projects and TCEQ. 

Texas Water Resources Institute (TWRI) Project Coordination and Administration, Quality Assurance, Reporting, 

and Outreach (Tasks 1, 2, and 5). 

The University of Texas Health Science 

Center at Houston School of Public Health, 

El Paso Regional Campus (UTSPH EP) 

Work in conjunction with AgriLife SCSC to perform all work described 

in Tasks 2-6. 

Texas A&M AgriLife Research – 

Department of Soil and Crop Sciences 

(AgriLife SCSC) 

Work in conjunction with UTSPH EP to perform all work described in 

Tasks 2-6. 

 

 

mailto:klwagner@ag.tamu.edu
mailto:tgentry@ag.tamu.edu


TSSWCB CWA §319(h) 

Project 16-51  
10-25-2017 

Page 3 of 12 

 

  

Part II – Project Information 

 

 

Project Type 

 

Surface Water X Groundwater   

Does the project implement recommendations made in (a) a completed WPP, (b) an adopted 

TMDL, (c) an approved I-Plan, (d) a Comprehensive Conservation and Management Plan 

developed under CWA §320, (e) the Texas Coastal NPS Pollution Control Program, or (f) the 

Texas Groundwater Protection Strategy? 

Yes X No  

If yes, identify the document. 2014 Update to the Plum Creek Watershed Protection Plan 

If yes, identify the agency/group that 

developed and/or approved the document. 
Plum Creek Watershed Partnership 

Year 

Developed 
2014 

 

 

Watershed Information 

 

Watershed or Aquifer Name(s) 
Hydrologic Unit 

Code (12 Digit) 
Segment ID 

Category on 

2012 IR 
Size (Acres) 

Plum Creek 

 
12100203 1810 4b 288,240 

Big Elm Creek 1207020403 1213A_01 

1213A_02 

1213B_02 

1213B_01 

1213C_01 

5c 207,115 

 

 

Water Quality Impairment 

 

Describe all known causes (i.e., pollutants of concern) and sources (e.g., agricultural, silvicultural) of water quality 

impairments or concerns from any of the following sources: 2012 Texas Integrated Report, Clean Rivers Program 

Basin Summary/Highlights Reports, or other documented sources. 

Parameter(s) of Impairment:  

 1213A_01 – bacteria  

 1810_01 – bacteria  

 1810_02 – bacteria  

 1810_03 – bacteria  

Category:  

 1213A_01 – 5c 

 1810_01 – 4b 

 1810_02 – 4b 

 1810_03 – 4b 

Parameters(s) of Concern:  

 1213B_01 – depressed dissolved oxygen, nitrate 

 1213C_01 – impaired habitat, orthophosphorus 

 1810_01 – depressed dissolved oxygen, nitrate 

 1810_02 – impaired habitat, nitrate, orthophosphorus, total phosphorus 

 1810_03 – depressed dissolved oxygen, nitrate, total phosphorus 
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Project Narrative 

 

Problem/Need Statement 

Bacteria are the number one cause of water quality impairment in Texas. BST is a valuable tool for identifying human 

and animal sources of fecal pollution to support development of watershed plans, TMDLs, and other strategies for 

addressing these impairments. Comprehensive BST has been completed by UTSPH EP and AgriLife SCSC in 

numerous watersheds throughout Texas with support provided by the TSSWCB. As a result of these joint efforts over 

the last decade, the Texas E. coli BST Library (ver. 5-15) currently contains 1,765 E. coli isolates obtained from 1,554 

different domestic sewage, wildlife, livestock and pet fecal samples. Despite its expansiveness, continued development 

and refinement of the library to include additional known source isolates from additional Texas watersheds and 

different animal hosts is needed to further increase its utility. Looking to the future, library independent BST holds 

much promise. It is already being used to support BST analyses in Texas. However, to improve its ability to address the 

needs in Texas, further work is needed to develop and evaluate new markers. Finally, continued outreach and 

technology transfer is needed to expand awareness and understanding of BST, foster dialogue and collaboration, and 

bring water resource managers up to speed on advances in BST technologies, methodologies, applications and results.  

 

Project Narrative 

 

General Project Description (Include Project Location Map) 

Due to the current and anticipated need for BST studies in Texas, statewide BST analytical infrastructure needs to be 

maintained appropriately. This not only includes the needed maintenance and repairs of analytical equipment; but also 

the continued support, training, and retention of skilled personnel. To meet the needs of the State, BST analytical 

capabilities will be maintained at both UTSPH EP and AgriLife SCSC BST laboratories. Financial support will be used 

to maintain lab personnel at UTSPH EP and AgriLife SCSC, continue refinement and evaluation of the Texas E. coli 

BST library, continue work on marker development and evaluation, and support targeted BST analyses for the Big Elm 

Creek and Plum Creek watersheds. 

 

ERIC-PCR, RP and Bacteroidales PCR template-SOPs will also be reviewed and updated accordingly to ensure that 

they are current and up to date with applicable methods, technologies and markers. UTSPH EP and AgriLife SCSC will 

collaborate to evaluate and refine the Texas E. coli BST library. Fingerprint diversity of source-specific E. coli isolates 

will be investigated to help evaluate the strain representativeness of the library. This will allow the project team to 

identify specific needs for the expansion and refinement of the library. To support library expansion and BST analyses 

in the Big Elm Creek and Plum Creek watersheds, approximately 100 known source fecal samples from targeted animal 

sources will be collected by TWRI and analyzed for E. coli. 

 

As funding allows, AgriLife SCSC and UTSPH EP will continue work to evaluate and further develop/refine source-

specific bacterial PCR markers. Specifically, efforts will be made to evaluate the addition of library-independent 

markers to the Texas BST toolbox. Further, TWRI, AgriLife SCSC and UTSPH EP will cooperate with other entities 

nationwide to ensure that the most up-to-date and accurate BST approaches are implemented in Texas.  

 

Finally, delivering educational and informational programming regarding BST continues to be a critical need. To this 

end, TWRI will continue to host and maintain the BST website (http://texasbst.tamu.edu/). The website will be used to 

disseminate educational materials, project updates, science updates, and other outreach efforts to advance the science 

and application of BST in Texas and nationally. To provide greater outreach to water resource managers in Texas, the 

project team will promote the use of and provide resources on BST. As needed to support this, TWRI, UTSPH EP, and 

AgriLife SCSC will develop additional flyers, one-pagers, tri-folds or other appropriate printed media to 1) discuss the 

appropriate application of BST in identifying fecal contamination sources and 2) promote the analytical laboratory 

capability of public BST labs which the State has invested. As appropriate, TWRI will also include information about 

BST in its publications. Additionally, TWRI, UTSPH EP, and AgriLife SCSC will periodically meet with natural 

resource agencies to advance the general knowledge and understanding of agency staff on the use of BST in Texas. 

 

http://texasbst.tamu.edu/
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Tasks, Objectives and Schedules 

 

Task 1 Project Administration 

Costs $26,000 

Objective To effectively administer, coordinate and monitor all work performed under this project including 

technical and financial supervision and preparation of status reports. 

Subtask 1.1 TWRI will prepare electronic quarterly progress reports (QPRs) for submission to the TSSWCB. QPRs 

shall document all activities performed within a quarter and shall be submitted by the 15
th
 of December, 

March, June and September. QPRs shall be distributed to all Project Partners. 

Start Date Month 1 Completion Date Month 27 

Subtask 1.2 TWRI will perform accounting functions for project funds and will submit appropriate Reimbursement 

Forms to TSSWCB at least quarterly. 

Start Date Month 1 Completion Date Month 27 

Subtask 1.3 TWRI will host coordination meetings or conference calls, at least quarterly, with Project Partners to 

discuss project activities, project schedule, communication needs, deliverables, and other requirements. 

TWRI will develop lists of action items needed following each project coordination meeting and 

distribute to project personnel. 

Start Date Month 1 Completion Date Month 27 

Subtask 1.4 TWRI will work with AgriLife SCSC and UTSPH EP to develop a Final Report that summarizes 

activities completed, conclusions reached, and extent to which project goals and measures of success 

have been achieved. 

Start Date Month 18 Completion Date Month 27 

Deliverables  QPRs in electronic format 

 Reimbursement Forms and necessary documentation in hard copy format 

 Final Report in electronic and hard copy formats 

 

 

Tasks, Objectives and Schedules 

 

Task 2 Quality Assurance 

Costs $2,000 

Objective To develop data quality objectives (DQOs) and quality assurance/control (QA/QC) activities to ensure 

data of known and acceptable quality are generated through this project. 

Subtask 2.1 TWRI will work with UTSPH EP and AgriLife SCSC to develop a QAPP for activities in Tasks 3-5 

consistent with the most recent versions of EPA Requirements for Quality Assurance Project Plans 

(QA/R-5) and the TSSWCB Environmental Data Quality Management Plan. All monitoring procedures 

and methods prescribed in the QAPP shall be consistent with the guidelines detailed in the TCEQ 

Surface Water Quality Monitoring Procedures, Volume 1: Physical and Chemical Monitoring Methods 

for Water, Sediment, and Tissue (RG-415) and Volume 2: Methods for Collecting and Analyzing 

Biological Assemblage and Habitat Data (RG-416). [Consistency with Title 30, Chapter 25 of the Texas 

Administrative Code, Environmental Testing Laboratory Accreditation and Certification, which 

describes Texas’ approach to implementing the National Environmental Laboratory Accreditation 

Conference (NELAC) standards, shall be required where applicable.] 

Start Date Month 1 Completion Date Month 3 

Subtask 2.2 TWRI, UTSPH EP and AgriLife SCSC will implement the approved QAPP and submit revisions and 

amendments as needed. 

Start Date Month 4 Completion Date Month 27 
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Subtask 2.3 AgriLife SCSC and UTSPH EP will maintain and update the 7 statewide BST template-SOPs for 

collection of fecal samples for BST, isolation of E. coli, archival of E. coli isolates, ERIC-PCR, RP, pre-

processing of water samples for Bacteroidales PCR, and Bacteroidales PCR consistent with EPA 

Guidance for Preparing Standard Operating Procedures (SOPs) (QA/G-6) and the TSSWCB 

Environmental Data Quality Management Plan so that they include the most recent advances in BST 

science, methodologies, markers and technologies. 

Start Date Month 1 Completion Date Month 27 

Deliverables  QAPP approved by TSSWCB in both electronic and hard copy formats 

 Approved revisions and amendments to QAPP, as needed 

 Data of known and acceptable quality as reported through Tasks 3-5 

 Updated statewide BST template SOPs 

 

 

Tasks, Objectives and Schedules  

 

Task 3 BST Analyses 

Costs $280,607 

Objective Support BST analyses for the Big Elm Creek and Plum Creek watersheds. 

Subtask 3.1 UTSPH EP and AgriLife SCSC will maintain BST analytical equipment (e.g., RiboPrinter) and general 

laboratory equipment to support BST analyses. This includes securing maintenance contracts, 

replacement parts, and expendable supplies. 

Start Date Month 1 Completion Date Month 27 

Subtask 3.2 UTSPH EP and AgriLife SCSC will retain (or hire) lab personnel, students, and/or Postdoctoral 

Research Associates to maintain laboratory operating capacities and technical expertise to conduct BST 

studies across the state. 

Start Date Month 1 Completion Date Month 27 

Subtask 3.3 UTSPH EP will perform targeted BST analysis to support the watershed planning efforts in the Big Elm 

Creek watershed. BST analyses will be performed on monthly samples from 1-2 sites (i.e. 12 months x 

1-2 sites = 12-24 total samples) in the Big Elm Creek (Segment 1213A) watershed. Sample collection 

will be conducted by TWRI with funding provided by TCEQ. 

Start Date Month 4 Completion Date Month 27 

Subtask 3.4 AgriLife SCSC will perform targeted BST analysis to support watershed protection plan implementation 

efforts in the Plum Creek watershed. BST analyses will be performed on monthly samples from 5 sites 

(i.e. 12 months x 5 sites = 60 total samples [sampling plan to be determined following discussions with 

GBRA and Plum Creek stakeholders]) in the Plum Creek watershed. Samples will be collected by 

GBRA with funding provided by TSSWCB. 

Start Date Month 4 Completion Date Month 27 

Deliverables  BST analyses for Big Elm Creek watershed 

 BST analyses for Plum Creek watershed 
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Tasks, Objectives and Schedules 

 

Task 4 Known Source Fecal Sample Collection 

Costs $16,000 

Objective To expand the Texas E. coli BST Library and support BST analyses in the Big Elm Creek and Plum 

Creek watershed through the collection of approximately 100 known source fecal samples. 

Subtask 4.1 TWRI will work with UTSPH EP and AgriLife SCSC to develop a targeted list of needed species for 

fecal sample collection and plan for their collection and delivery. This list should primarily fill gaps in 

the Texas E. coli BST Library and provide support for analyses in the Big Elm Creek and Plum Creek 

watersheds.  

Start Date Month 2 Completion Date Month 4 

Subtask 4.2 TWRI will collect 50 fecal samples from each watershed in accordance with the plan developed in 

Subtask 3.1 and work closely with UTSPH EP and AgriLife SCSC to coordinate delivery of the samples 

to the appropriate lab. TWRI will communicate with a select group of organizations, agencies and 

businesses in each of the 2 targeted watersheds to arrange and resolve any access concerns and gather 

input to improve geographic targeting of sample collection. Travel plans, scheduling, and routing maps 

will be prepared prior to deploying the field crew. TWRI will deploy the field crew to collect known 

source samples from each targeted watershed. TWRI will coordinate closely with UTSPH EP and 

AgriLife SCSC to ensure sample delivery adheres to established QA/QC procedures. A known source 

sample data set will be finalized after completion of the field work and submitted to TSSWCB. 

Start Date Month 4 Completion Date Month 16 

Deliverables  Proposed list of needed species recommended for fecal sample collection 

 MS Excel summary data sheets cataloguing known source samples collected 

 

 

Tasks, Objectives and Schedules  

 

Task 5 BST Library Refinement and Library Independent Marker Development 

Costs $109,563 

Objective Evaluate and expand the statewide E. coli BST library through the addition of 100 known source fecal 

samples collected through Task 3. Develop and refine library-independent markers. 

Subtask 5.1 UTSPH EP and AgriLife SCSC will isolate E. coli from the approximately 100 known source fecal 

samples collected through Task 3. Approximately three isolates from each fecal sample (for a total of 

approximately 300 isolates) will be analyzed using ERIC-PCR for inclusion in the Texas E. coli BST 

Library; based on the ERIC-PCR fingerprint patterns, approximately half of the isolates (150) will be 

further analyzed using RP for inclusion in the Texas E. coli BST Library. UTSPH EP and AgriLife 

SCSC will equitably split workload. 

Start Date Month 4 Completion Date Month 27 

Subtask 5.2 UTSPH EP and AgriLife SCSC will collaborate to evaluate the geographical and temporal stability, 

composition, average rates of correct classification (accuracy), diversity of source specific isolates, and 

further development and refinement needs of the Texas E. coli BST library, as the library is updated 

with new known-source isolates. 

Start Date Month 4 Completion Date Month 27 

Subtask 5.3 As funding allows, AgriLife SCSC and UTSPH EP will utilize the best available bacterial indicators to 

evaluate and further develop/refine source-specific bacterial PCR markers using known source fecal 

material. AgriLife SCSC and UTSPH EP efforts will focus on evaluating additional library-independent 

PCR markers for the Texas BST toolbox. UTSPH EP will also archive Big Elm Creek water DNA 

samples for future library independent work.   

Start Date Month 4 Completion Date Month 27 

Deliverables  Highlights of work performed included in QPRs and Final Report 
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Tasks, Objectives and Schedules  

 

Task 6 Outreach 

Costs $10,000 

Objective Provide continued outreach regarding BST and its application through improving the statewide 

knowledge base regarding current BST practices, scientific advances, improvements in the application 

of BST, and incorporating information from other areas of the nation into the BST approaches utilized 

in Texas. 

Subtask 6.1 TWRI will host and maintain the http://texasbst.tamu.edu website to disseminate educational materials, 

project updates, science updates, notify readers about educational opportunities, and other outreach 

efforts to advance the science and application of BST in Texas and nationally. 

Start Date Month 1 Completion Date Month 27 

Subtask 6.2 TWRI, UTSPH EP, and AgriLife SCSC will promote the use of and provide resources on BST. TWRI, 

UTSPH EP, and AgriLife SCSC will distribute educational brochures developed. As needed, TWRI, 

UTSPH EP, and AgriLife SCSC will develop additional flyers, one-pagers, tri-folds or other appropriate 

printed media, that can be used to 1) discuss the appropriate application of BST in identifying fecal 

contamination sources and 2) promote the analytical laboratory capability of public BST labs which the 

State has invested. As appropriate, TWRI will include information about BST in general, and this 

project specifically, in the txH2O magazine and Conservation Matters e-mail newsletter. Finally, TWRI, 

UTSPH EP, and AgriLife SCSC will periodically meet with natural resource agencies, public and 

private laboratories, and other researchers/academia to advance the general knowledge and 

understanding of BST and appropriate methodologies and SOPs for use of BST in Texas. 

Start Date Month 1 Completion Date Month 27 

Deliverables  Summaries of outreach efforts included in QPRs and Final Report 

 

 

Project Goals (Expand from Summary Page) 

 

Support BST analyses across the State through (1) continued personnel support and operation and maintenance of 

analytical infrastructure at public BST laboratories; (2) continued development, updating and implementation of 

statewide BST template-SOPs for ERIC-PCR, RiboPrinting, and Bacteroidales PCR along with coordination amongst 

other entities conducting BST in the state to standardize methodologies employed; (3) delivery of information and 

materials that give an overview of BST activities in Texas to date and describe the use, capabilities and applicability of 

BST and the services provided by the State-supported analytical labs to local, state and national stakeholder audiences; 

(4) continued development of the Texas E. coli BST Library; (5) further development of suitable source-specific 

bacteria markers for library independent BST; and (6) targeted BST. 
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Measures of Success (Expand from Summary Page) 

 

 Updated BST template-SOPs for ERIC-PCR, RiboPrinting, and Bacteroidales PCR ensuring that template-SOPs 

include current methods, technologies and approaches. 

 Maintain needed level of training of AgriLife SCSC and UTSPH EP personnel. 

 Continued operation and maintenance of BST analytical equipment and support of personnel needs to sustain 

operating capability and expand the utilization of BST applications statewide. 

 Targeted BST supporting watershed planning and implementation efforts in the Big Elm Creek and Plum Creek 

watersheds  

 Expansion of the Texas E. coli BST Library through the analysis of approximately 100 known source fecal samples 

collected by TWRI 

 Development/evaluation of new source-specific bacterial markers for library-independent BST 

 Continued outreach through a BST state of the science website (http://texasbst.tamu.edu/) that serves as a repository 

for collected/produced BST information and source of BST related materials, updates, meeting announcements for 

educational opportunities 

 Continued outreach through delivery of BST informational materials describing the state of the science, 

applicability, usefulness, and analytical capabilities of State-supported BST laboratories to water resource 

professionals across the state and nation 

 

 

2012 Texas NPS Management Program Reference (Expand from Summary Page) 

 

Components, Goals, and Objectives 

Component 1 – Explicit short- and long-term goals, objectives, and strategies that protect surface… water. 

LTG 1 – Objective 1 – Focus … available resources in watersheds and aquifers identified as impacted by NPS pollution 

LTG 1 – Objective 2 – Support the implementation of state, regional, and local programs to prevent NPS pollution 

through assessment… 

LTG 1 – Objective 3 – Support the implementation of state, regional, and local programs to reduce NPS pollution, such 

as the implementation of strategies defined in TMDL I-Plans, [and] WPPs… 

LTG 1 – Objective 6 – Develop partnerships … to facilitate collective, cooperative approaches to manage NPS 

pollution. 

Short-Term Goal One – Data Collection and Assessment – Objective C – Conduct special studies to determine sources 

of NPS pollution and gain information to target… BMP implementation. 

Component 2 – Working partnerships and linkages to appropriate State, interstate, Tribal, regional, and local entities, 

private sector groups, and Federal agencies. 

Component 3 – Balanced approach that emphasizes both statewide NPS programs and on-the-ground management of 

individual watersheds. 

Component 5 – …Progressively address these identified waters by conducting more detailed watershed assessments… 

 

 

EPA State Categorical Program Grants – Workplan Essential Elements 

FY 2011-2015 EPA Strategic Plan Reference 

Strategic Plan Goal – Goal 2 Protecting America’s Waters 

Strategic Plan Objective – Objective 2.2 Protect and Restore Watersheds and Aquatic Ecosystems 

 

 

 

 

 

 

 

http://texasbst.tamu.edu/
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Part III – Financial Information 

 

 

Budget Summary 

Category Costs 

Personnel $ 124,564 

Fringe Benefits $ 41,162 

Travel $ 4,213 

Equipment $ 0 

Supplies $ 31,011 

Contractual $ 189,507 

Construction $ 0 

Other $ 17,235 

Total Direct Costs $ 407,692 

Indirect Costs (≤15%) $ 36,478 

  

Total Project Costs $ 444,170 
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Budget Justification  

 

Category Total Amount Justification 

Personnel $ 124,564  TWRI PI (Wagner) $84,747; 2 months @ $14,760 

 SCSC Co-PI (Gentry) $108,442; 1.91 months @ $18,044 

 TWRI Program Manager (TBD) $75,528; 2 months @ $12,771 

 TWRI Research Asst (TBD) $45,000; 3.043 months @ $11,545 

 SCSC Post Doc (TBD) $42,000; 19 months @ $67,444 
*named positions are budgeted with a 3% annual pay increase in all years; TBD positions and 

graduate students are budgeted with a 3% pay increase in years after year 1 

*(Salary estimates are based on average monthly percent effort for the entire contract. Actual 

percent effort may vary more or less than estimated between months; but in the aggregate, 

will not exceed total effort estimates for the entire project.) 

Fringe Benefits $ 41,162 Fringe for Full Time Employees Calculated as: (Salary * 17.8% + $695/mo) 
(Fringe benefits estimates are based on salary estimates listed. Actual fringe benefits will 

vary between months coinciding with percent effort variations; but in the aggregate, will not 

exceed the overall estimated total.) 

Travel $ 4,213  TWRI travel to Temple area for project meetings and fecal collection for 

Big Elm Creek ($300), Lockhart area for fecal collection for Plum Creek 

($450) 

 TWRI mileage for other project-related travel ($216) 

 SCSC travel to state meetings and Riesel ($1,247) and national meetings 

($2,000) 

Equipment $ 0 N/A 

Supplies $ 31,011  SCSC ERIC-RP supplies ($17,886)  

     includes miscellaneous supplies and: 

        (RP Disposable Assembly Kits @ ~$1,900 ea.) 

        (media buffers @ ~$1,175 ea.)         

 SCSC Marker Eval/Development Supplies ($6,000) 

        (microbial ID kits @ ~$1,200 ea.) 

 SCSC Miscellaneous project supplies ($1,300) 

 Fecal isolations: (50 * $25 = $1,250) 

 Fecal ERICs: (150 * $8 = $1,200) 

 Fecal RP: (75 * $45 = $3,375) 

Contractual* $ 189,507 UTSPH EP 

Construction $ 0 N/A 

Other $ 17,235  TWRI Communications Services ($2,600) 

 Phone allowance ($200) 

 TWRI RiboPrinter Service ($7,500) 

 SCSC sample shipping ($500) 

 SCSC sample shaker ($1,200) 

 SCSC Conference Registrations ($1,400) 

 SCSC general maintenance on equipment ($2,835) 

 SCSC NELAP Lab accreditation fees ($1,000) 

Indirect $ 36,478 15% of federal MTDC ($243,185) 
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Contractual Budget Justification – UTSPH EP  

 

Category Total Amount Justification 

Personnel $ 111,690  El Paso: Di Giovanni, PI ($137,970); 2.4 months @ $28,008 

 El Paso: Truesdale ($38,250); 19.85 months @ $63,266 

 El Paso: Casarez ($46,240); 4.8 months @ $18,496 

El Paso: Student Worker $10/hr * 192 hrs @ $1,920 
*El Paso PI is budgeted with a 3% annual pay increase in year 2 

*(Salary estimates are based on average monthly percent effort for the entire contract. Actual 

percent effort may vary more or less than estimated between months; but in the aggregate, 

will not exceed total effort estimates for the entire project.) 

Fringe Benefits $ 36,825  El Paso: Di Giovanni @ 24% of personnel ($7,282) 

 El Paso: Truesdale @ 40% (+ longevity) of personnel ($27,706) 

 El Paso: Casarez @ 9% ($1,664) 

 El Paso: Student Worker @ 9% ($173) 
(Fringe benefits estimates are based on salary estimates listed. Actual fringe benefits will 

vary between months coinciding with percent effort variations; but in the aggregate, will 

not exceed the overall estimated total.) 

Travel $ 0 N/A 

Equipment $ 0 N/A 

Supplies $ 14,695  Fecal sample E. coli isolations: 50 @ $25 ea. = $1,250 

 E. coli isolation from water samples (2 sites x 12 months = 24 x 5 

isolates/sample = 120 isolates @ $8 ea.) = $960 

 ERIC-RP supplies ($8*270 isolates ERIC, $45*195 isolates RP) = 

$10,935 

 Library independent BST marker supplies = $1,550 

Contractual* $ 0 N/A 

Construction $ 0 N/A 

Other $ 1,579  Refrigerator and general maintenance (Biological Safety Cabinets, 

freezers and refrigerators) = $1,579 

Indirect $ 24,718 15% of Modified Total Direct Costs 

 

 

 


